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IMAC – IT
CONTACT PROJECT NAME BRIEF NARRATIVE/COMMENTS NEXT STEPS/STATUS

1 09/19/02 Bob Martin/
Liz Green (C&I)

CHANGE CENTER
REQUIREMENTS DEFINITION

Determine requirements for a “centralized,” “shared” change
center for use by counties throughout the state.  Work with C&I.

10/10 – High priority beginning with 11/14 mtg.
9/19 – Assigned to team at 9/19 IMAC

2 08/08/02 Debbie Bigler/
Jacaie Coutant

IMPROVE COMMUNICATION
PROCESS REGARDING CARES

RELATED CHANGES

Determine what means of communication are effective (and not)
in providing appropriate and timely information to interested
parties. 

10/10 - A prioritized list for communication methods will be sent to
Amy Mendel-Clemens.  The IM management team will meet to
discuss communication methods including how to reduce redundancy
in communications.  Feedback to come from Amy.

3 10/10/02 Debbie Bigler CARES “WISH” LIST AND HOW TO
KEEP AGENCIES INFORMED

Develop a plan that provides for appropriate information sharing
to interested parties related to desired/planned changes in CARES.
Try to ensure local agency input into the about work planned in
CARES.

10/10 – This project was separated from #2 and restated to differentiate
#2 and #3, as both are valuable projects.  Project #2 will be completed
and/or moved to an “ongoing” status, with #3 becoming a higher
priority.

4 08/08/02 Jacaie Coutant WORK WITH FS ERROR
REDUCTION IMAC SUB-

COMMITTEE ON ALERTS

Work with FS Error Reduction sub-committee to review, catalog,
update and/or delete CARES alerts.

10/10 – Mike provided an update and asked for the IMAC IT team to
review suggestions and actively participate in a workgroup on alerts.

5 08/08/02 Jim Jones IMPROVED DRIVER FLOWS Driver flows – to be more precise with questions in interactive
interview based on programs requested.  This is a project that is on
the CARES to do list – not actively working on this.  Will need to
look at this in relation to other priorities.

10/10 - No activity to date.

6 9/12/02 Tony Sis PROVIDE GUIDANCE TO
COUNTY/WORKER AGENCIES ON
MINIMUM HW/SW STANDARDS

REQUIRED TO RUN STATE
SUPPORTED APPLICATIONS

Working with BITS, BIS and the CARES development team
create a list of hardware, software and communication
(connectivity software, browsers, etc.) necessary for county
workers to utilize State implemented applications now and in the
foreseeable future.  Track use of existing tech. to ensure we don’t
obsolete in use tech. (printers).  ID contractual requirements.

10/10 – Tony agreed to take the lead on this project – details TBD but
the whole group agrees it is a good project to pull together.
9/12 – Team agreed to discuss this topic at the 10/10 IMAC IT meeting
which will be held in the CARES building.   

6a 01/09/03 Bob Martin COUNTY IT CONFERENCE Plan a countywide IT conference for spring/summer of ’03. 10/10 – will tie-in with 
7 08/08/02 Jim Jones CARES NOTICE IMPROVEMENTS Notice improvements in CARES. 10/10 - No activity to date.
8 08/08/02 Laurie Teubert ADVISORY CONTRIBUTOR TO

THE DATA EXCHANGE
IMPROVEMENT COMMITTEE(S)

Improve the Data Exchanges in CARES by working with Sara
Pynenberg and Vicki Jessup’s workgroup.  

10/11 - Current plan is to finalize business requirements during
December – February.  IT sub-committee to be posted.
8/8 – IT subcommittee will monitor/work as advisors to the staff
working on improving the process

8 08/08/02 Mike McKenzie ADVISORY RESPONSIBILITY TO 
CARES ENHANCEMENTS – FS QC

IMPROVEMENT EFFORTS

Modify CARES to reduce eligibility errors, including:
•  count W-2 income/companion cases
•  count SSI income (SSI auto-update 1/10/03 production)
•  update CARES with child support income – phase II.

10/10 – Mike provided group with an update and asked for ongoing
input.  SSI auto-update scheduled for production.  Next steps TBD.

9 08/08/02 10/25/02
in Prod

Jim Jones MEDICARE PREMIUM
ASSISTANCE IMPROVEMENTS

Medicare premium assistance – fixes 10/10- Scheduled for production on 10/25/02.  Sub-committee happy
to see fixes implemented.

9?? 08/08/02 10/25/02
in Prod.

Jim Jones IMPROVE MA DEDUCTIBLES
PROCESS

MA Deductibles – too much work tracking bills every six months.
Current plan to apply new methodology developed for Senior Care
to all deductibles  – as a first step, need estimate of scope, timing
for the project.

10/10 - No activity to date by IMAC IT, but understand there is a
10/25 deliverable scheduled to fix the 272-reason code error.  IMAC
IT was happy to hear of this fix.  Exact next steps TBD by Jim?

9 08/08/02 10/14/02
Complete

Bob Martin IMAC WEB SITE SET-UP Develop a plan for a web site for the IMAC to use for committee
business - agendas, minutes, committee reports, caseload reports
and other documents and reports.

10/11 – IMAC link set-up and sent out to IMAC IT Sub-Committee for
review.  Will provide information to full IMAC at 10/17 mtg..
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